
7.1  Develop Acquisition Plan Programming Stage

Date: March 1996 Programming Stage Page
Rev Date: 7.1-1

Activity: 7.1
Develop Acquisition Plan

Responsibility: Project Team

Description: Develop a plan for the acquisition of any hardware, software, and
telecommunications equipment needed to install and operate the software
product at all system owner and user sites.  The plan should address any special
procurements necessary to accommodate the hardware and tele-
communications equipment that may exist at a particular site.  Acquisition
planning must include sufficient lead time to accomplish all procurement,
delivery, testing, and installation processes.

It may be necessary to perform a risk analysis of the impact of certain resources
not being available when needed.  Develop a contingency plan for dealing with
needed resources that are acquired later than expected.

Work Product: Work closely with the system owner and representatives from the user sites to
assure that all site-specific hardware, software, and telecommunications needs
are addressed in the Acquisition Plan.

Place a copy of the Acquisition Plan in the Project File. 

Note: For projects that do not require extensive procurement and installation of
hardware and software, the Acquisition and Installation Plans can be combined
into one work product.

Review Process: Conduct a structured walkthrough to assure that the Acquisition Plan is
accurate and complete.
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